


2013/SOM1/EC/WKSP/012 Session 6


APEC Project: Education on Financial and Economic Literacy

Submitted by: China



Macro APEC New Strategy for Structural Reform Workshop: Mid-Term Progress in Implementing ANSSR Jakarta, Indonesia 30-31 January 2013





Project Focus

Financial and Economic Literacy, namely basic knowledge and skills on finance and economy, especially practice and career related knowledge and skills that can improve employability and productivity.

The project targets at students in basic education consisting of primary and lower secondary education.

Sponsors and Participants

Proposing APEC Economy


The People's Republic of China


Co-sponsoring Economies

USA, Indonesia, Chile, Thailand, Korea, Australia

Project Scope

21 APEC economies, including Australia, Brunei, Canada, Chile, China, Hong Kong, Indonesia, Japan, Korea, Malaysia, Mexico, New Zealand, Papua New Guinea, Peru, the Philippines, Russia, Singapore, Taipei, Thailand, USA and Vietnam.







- A report on "Education on Financial and Economic Literacy in APEC Economies;
- A guidebook on "Education on Financial and Economic Literacy in Primary schools" that will demonstrate how to design and implement learning activities related to financial and economic literacy in primary schools.

1. Conference on Financial and Economic Literacy in Basic Education

(April 2013, Beijing, China)

- 2. Case Study on Best Practices of Financial and Economic Literacy in Basic Education (May-June, 2013)
- 3. Workshop on Guidebook on Financial and Economic Literacy in Basic Education (August, 2013, Venue TBD)



- Stage 1 (January-March 2013): Preparing for the conference on financial and economic literacy in basic education, tasks include establishing project group, developing workshop agenda, preparing draft list of speakers; administrative arrangements and logistics; identification of speakers and nomination
- **Stage 2** (**April 2013**): Workshop held in Beijing, contractors of best practices identified, network on financial and economic literacy in basic education developed.
- Stage 3 (May-July, 2013): Case studies on best practices of education on financial and economic literacy.

Project Implementation (Con't.)

Stage 4 (August 2013): Workshop on Guidebook on Education for Financial and Economic Literacy.

Stage 5: (September-October, 2013): Completing the Guidebook including review and revision.

Stage 6: (November-December, 2013): Publication and Dissemination.

Follow up stage: Continually disseminate the output of the project through the network of financial education and the website of the APEC .

